Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14711-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0023

Date:

Pay Period:

12/07/2015

Page 1 of 9

11/01/2015
to 11/30/2015

Contract Location: Time Allowed: Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: Days
Percent Time: 52.08
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013

P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014

SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,047,491.53 Counties:

Original Contract Amount $41,444,694.94 Jones

Funds Available $20,803,857.29

Percent Complete 50.47%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,047,491.53 $41,444,694.94 $20,803,857.29 50.52% $971,652.06

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2015

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023 Pay Period: 11/01/2015
to 11/30/2015

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate
Participating $16,977,580.59 $16,200,258.94 $777,321.65
Non-Participating $4,244,395.09 $4,050,064.68 $194,330.41
Total Earnings $21,221,975.68 $20,250,323.62 $971,652.06
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $21,243,634.24 $20,271,982.18 $971,652.06
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $21,243,634.24 $20,271,982.18
$971,652.06

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015

Page 3 of 9

Pay Period:

11/01/2015

to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 206-0002 BORROW EXCAYV, INCL MATL CY 1282,946.000 1,330,538.000
3.000 68,055.000
1,398,593.000 $204,165.00 $4,195,779.00
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 121,219.670
16.500 201.630
121,421.300 $3,326.90 $2,003,451.45
0095 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 3,572.000 4,912.000
4.300 .000
4,912.000 $.00 $21,121.60
Category Amount: $207,491.90 $6,220,352.05
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il CcYy 1,724.000 2,604.011
42.500 26.389
2,630.400 $1,121.53 $111,792.00
0156 500-3101 CLASS A CONCRETE CcYy 4,447.000 5,240.766
430.000 52.778
5,293.544 $22,694.54 $2,276,223.92
0161 511-1000 BAR REINF STEEL LB 604,599.000 668,957.851
0.780 7,097.818
676,055.669 $5,536.30 $527,323.42
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,154.680
38.250 .000
1,154.680 $.00 $44,166.51



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015

Page 4 of 9

Pay Period:

11/01/2015

to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0186 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
0251 668-2100 DROP INLET, GP 1 EA 85.000 24.000
1490.000 .500
24.500 $745.00 $36,505.00
Category Amount: $30,097.37 $3,041,286.91
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,017.635
69.250 14.120
1,031.755 $977.81 $71,449.03
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,242.222
28.500 464.000
1,706.222 $13,224.00 $48,627.33
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 10,982.944
4.450 .000
10,982.944 $.00 $48,874.10
Category Amount: $14,201.81 $168,950.46
Category Number: (0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 98.828
210.000 1.687
100.515 $354.27 $21,108.15



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015
Page 5 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 208.500
/SAND BAGS 277.000 .000
208.500 $.00 $57,754.50
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 72.750
449.000 .000
72.750 $.00 $32,664.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 206.000
180.000 .000
206.000 $.00 $37,080.00
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 6,586.050
14.750 375.000
6,961.050 $5,531.25 $102,675.49
0381 163-0300 CONSTRUCTION EXIT EA 13.000 10.500
1290.000 .750
11.250 $967.50 $14,512.50
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
79+00
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1900.000 .000
2.000 $.00 $3,800.00
88+50
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 34.500
141.000 .750
35.250 $105.75 $4,970.25
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 15,801.000
0.520 483.000
16,284.000 $251.16 $8,467.68



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015

Page 6 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0451 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 28,521.000 17,292.000
0.520 306.000
17,598.000 $159.12 $9,150.96
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 16.000
531.000 5.000
21.000 $2,655.00 $11,151.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 164.000
47.500 9.000
173.000 $427.50 $8,217.50
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 41.000
284.000 7.000
48.000 $1,988.00 $13,632.00
0471 167-1500 WATER QUALITY INSPECTIONS MO 32.000 16.000
664.000 1.000
17.000 $664.00 $11,288.00
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 78,124.750
2.800 1,627.250
79,752.000 $4,556.30 $223,305.60
Category Amount: $17,659.85 $563,578.38
Category Number: (0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cYy 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0621 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
301200.000 AN
AN $33,433.20 $33,433.20

1LT



Rpt-ID: RCPESPRJ Georgia Date: 12/07/2015
User: krender Department of Transportation Page 7 of 9
Estimate Summary By Project
Contract ID: B14711-13-000-0 Estimate Number: 0023 Pay Period: 11/01/2015
to 11/30/2015
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGES
0626 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .000
301200.000 .043
.043 $12,951.60 $12,951.60
1RT
0641 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
0666 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
61700.000 AN
A1 $6,848.70 $6,848.70
1LT
0671 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
61700.000 .043
.043 $2,653.10 $2,653.10
1RT
Category Amount: $55,886.60 $154,923.37
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015
Page 8 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,816.000
8.750 .000
1,816.000 $.00 $15,890.00
Category Amount: $0.00 $93,325.25
Category Number: (0010 ROADWAY
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THk SY 241,200.000 25,839.045
38.250 16,897.112
42,736.157 $646,314.53 $1,634,658.01
Category Amount: $646,314.53 $1,634,658.01
Category Number: (0030 DRAINAGE
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $0.00 $29,448.25
Category Number: (0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcYy 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0023

Date: 12/07/2015

Page 9 of 9

Pay Period: 11/01/2015
to 11/30/2015

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9080 318-3000 AGGR SURF CRS TN .000 836.810
18.500 .000
836.810 $.00 $15,480.99
Category Amount: $0.00 $288,927.71
Project Total Amount: $971,652.06 $21,221,975.68



